Ny Dyginstitution i Kragelund

1. Ground works	2. Concrete works	3. Carpentry	4. Blacksmith	5. Plaster and outer walls	6.Electricity works	7. Paint works	8.Technical Installation- Plumber	9. Finishes	10. Handover of project
1.1 Soil Investigation	2.1 Foundation	3.1 Outer wall	4.1 Outer wall	5.1 Floor construction	6.1 Electrical work	7.1 Internal paint	8.1 Ventilation	9.1 Floor finishing	
1.2 Set out the plot	2.2 Terrain slab	3.2 Window	4.2 Roof	5.2Internal doors			8.2 Heating		
1.3 Removal of topsoil	2.3 Outer walls	3.3 Roof		5.3 Outer doors			8.3 Water		
1.4 Excavation	2.4 Internal walls	3.4 Ceiling		5.4 Plaster walls			8.4 Sewer		
1.5 Sewer Installation									